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PREDECISIONAL DRAFT INFORMATION



Largest risks identified

Change Requests not submitted yet

« PERSIANN
ORR scheduled for April 16™ will be delayed another month (or longer if
there’s a significant backlog). R20 and O&M ORR checklist not available
right now.

« MSUTCDR

« PERSIANN

» Vegetation Bundle (Sfc reflectance and NDVI)

» Heidinger (Cloud Properties)

« HIRS Ch12
Expect April deliverables to be pushed to May or June 2014 after return
of contract workforce.


https://docs.google.com/a/noaa.gov/spreadsheet/ccc?key=0ApF1d513-LGmdEV6bm4wdFp0bGlJMkJSNlpGNHA4S1E&usp=sharing#gid=2
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SCHEDULE OF DELIVERABLES - CDRP 2013 O&M Contracts and Grants

—_

Imp | QA |Up-to-date with Data| QA | IP ) .
CDR . . CDRP action required?
Pln |Proc deliveries Results|Lic.
UAH MSU not public
data thru 2012/not CH - continue monitoring CR/ continue reviewing Implementation Plan

Pathfinder SST monthly

Currently undergoing CH- continue monitoring CR
PATMOS-x CR ***Data delivery by end of March***
AMSU-A ch7
AMSU-A ch9

idsat B1 N/A | N/A |Currently undergoing N/A 4N/A|CH- continue monitoring CR D

GridSat CR Pl - need Maturity Matrix and C-ATBD submitted
CSU SSMI(S)

was not funded FY12 for|not in CH - continue monitoring CR
Monthly OLR O&M WA ***Data delivery by early April, pending DSRRB approval***
RSS MSU notin * DSSR completed.

WA —» No movement on
Sea Ice Conc. this CDR until ORR
Snow Cover —
Extent (NH)
A i N/A |N/A|CH- continue monitoring CR

HIRS Ch12 =77 N/A |Currently undergoing / / g

CR
PERSIANN CH - track CR form completion «pgRgIANN is affected because a CR requed

ot was not submitted and I1s an O&M aclivity th
RSS SSMI(S) —> has not been started. Therefore, this
WA
- - . “corrected" CDRwi i i |

AOT N/A | N/A |Currently undergoing N/A |N/A|CH- continue monitoring CR and probably not May.

CR ***Data delivery by early April***
AMSU
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@ CDR Program Office
s NPP/JPSS Climate Raw Data Records (C-RDRs) Project

MO o
o

S

» Evaluated transforming CDRs for use with the Obs4MIPS. OPERATIONS [ |

¢ Working to generate a current supporting data file.

Weeklv Report — Aprll 04' 2014 C-RDR Project JAN | FEB | MAR | APR | MAY | JUN | JUL |AUG| SEP | OCT | NOV | DEC | JAN | FEB |MAR | APR | MAY
VIIRS

Milestones ‘ :
@ » Completed code for C-RDR. DS bAT 0 !
®System Infrastructure Finalize Code |
« Integrating with the VIIRS C-RDR. TEST H |

* Investigating use of graph database for C-RDR and OPS H
monitoring. Dry Runs |
* Analyzing C-RDR monitoring capabilities to create schedule. SAT | I
» Defining a template for Operational Interface Specification. :
;
]
i
(]

Prepare OPS

¢ VIIRS C-RDRs are operational and accessible via HAS.

* Collection level metadata available on Climate.gov and DOIl.org. Operations #
(|

e Evaluating JPSS support data Change Requests and their effects. ‘ i

" . . . Analyze Monitor
e C-RDRis first product moving to three tier environment. I
 Initial verification of SDR from C-RDR compared successfully. CR: Support Data :
¢ VIIRS Product Specification is ITAR approved. ' |
e Will deliver initial version with ADL 3.1. R20 PHASE: ANALYSE DESIGN veveoven  wresnamon [N ORERATONAL

Risk VIatrix
- Risk and Mitigation

- Will not meet metric VIIRS -
° *Operational software is under maintenance, updated versions may affect C-
2 Significant delays RDR ported version. Will affect Supporting Data Files but should not affect C-
“g’ RDR.
Q Moderate Impact System Infrastructure —
§ Reliability of NPP RDRs from CLASS via subscription. Need to develop an
1 Slight sched deviation automated mechanism for re-requesting data.
Minimal Impact
0 20 40 60 80 100
Probability of occurrence PREDECISIONAL DRAFT INFORMATION
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g“’v CDR Program Office
. OISST Research to Operations Project

Weekly Report — April 04, 2014

1 OISST — Optimum Interpolated Sea Surface Temperature

Testing the forward processing and reprocessing scripts.
Updating output format to GHRSST 2.

Sent draft SLA for DO review before sending to NCEP.
Successfully completed 30 day parallel test.

Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is
resolving issues but requires new operational code.

AVHRR data for the 15 day delay product is available from CLASS.
Running test data and code on Rainband for parallel test.
GSTWG discussing inputs and production of preliminary OISST.
Created a SOP for operational OISST.

Completed refactoring of each component.

OISST Project
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Compare & Code
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Conducted Technology Assessment Review July 25. AT E I
Operations: i
ops i m
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Risk Matrix Risk and Mitigation
1 Time to progress through the three tier environment. ITB support is
Will not meet metric required.
3 1 -
b Significant delays
S
o
z Moderate Impact
S
Slight sched deviation
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